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Dear Ms. Dortch:

On February 5, 2003, Elizabeth Kohler and Kyle Gruis of Rural Cellular Corporation
(“RCC”) and I met with Blaise Scinto, Eugenie Barton, Patrick Forster and Dan Grosh of the Policy
Division. Wireless Telecommunications Bureau.

During the meeting, Ms. Kohler and Mr. Gruis discussed progress by RCC to achieve
compliance with E911 Phase | and Phase II requirements in areas where Public Safety Answering
Points (“PSAPs”) have made deployment requests. Mr. Gruis commented on RCC’s quarterly
progress report, filed January 31,2003, and mentioned delays in deployment of Phase | in certain
counties of Minnesota where RCC has requested but has not yet been assigned street addresses for
its installed cell sites. Follow up action is planned to obtain the necessary street addresses.

Because RCC uses Time Division Multiple Access (“TDMA”) digital technology in its
wireless systems,” a network-based solution for Phase II implementation is planned. Ms. Kohler and
Mr. Gruis summarized work underway to install Time Difference of Arrival (“TDOA”) technology
at cell sites in Minnesota, Vermont and Alabama in areaswhere PSAPs have made Phase Il requests.
RCC has consulted with its contractor, Grayson Wireless, and has learned that if the TDOA

' RCC’s affiliate, Wireless Alliance, L.L.C., operates a GSM system in a portion of the
RCC “midwest” region. The number of customers served by Wireless Alliance, L.L.C. is
relatively small when compared with other RCC customers in the midwest region.
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installation were to be supplemented with Angle of Arrival (“AOA”) systems, there would be only
a modest (approximately 10%) improvement in location accuracy. Considering the numerous
problems RCC would encounter in an installation of AOA equipment, including excessive tower
loading, inability to share towers with other carriers and need for many new towers solely for AOA
equipment, RCC plans a TDOA but not an AOA installation at this time.

There was discussion of Comments filed by RCC in support of a recent Petition for
Forbearance from E91 1 Accuracy Standards Imposed on Tier IIT Carriers (“Petition”) filed with the
Commission by the Tier ITIT Coalition. RCC requests that the relief sought by the Petition apply not
only to Tier III carriers, but also to Tier II carriers such as RCC in their deployment of Phase 1I
service in Rural Service Areas.

Very truly yours,

S et

Yavid L. Nace

cc: Blaise Scinto
Eugenie Barton
Patrick Forster
Daniel F. Grosh



